COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 25/ 2011

ESTI MATE SUMVARY 12: 02: 08
CONTI D: C17770 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 17770-BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 56.0 DAYS TI ME ALLOW 185 CALENDAR DAYS
SH 85 FI BER OPTI C & SI GNAL | NTERCONNECT PRQIECT PERCENT TI ME: 30. 27 ORI G TI ME ALLOW 180 CALENDAR DAYS

PRQJIECT NO SHE 0852- 104
SH 85 FI BER OPTI C & SI GNAL | NTERCONNECT PRQIECT

NAME OF RQAD:
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
COLCORADO BORING CO. PAY PERI OD ENDI NG 05/ 25/ 2011 DATE TI ME STARTED 01/10/2011
3813 CANAL DR DATE LET 12/ 09/ 2010 DATE WORK BEGAN  01/10/ 2011
DATE AWARDED 12/ 21/ 2010 DATE TI ME STCPPED
DATE CONTRACT EXECUTED 12/ 30/ 2010 DATE ACCEPTED
FT. COLLINS CO 80524 970- 494- 4449 DATE NOTI CE TO PROCEED 01/ 10/ 2011
CURRENT TOTAL THI' S ESTI MATE

CURRENT PROJECT AMI: $ 832, 155. 85 PARTI Cl PATI NG $ 252, 938. 29 $ 40, 884. 00
AWARD PROJECT AM: $ 740, 306. 35 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COMPLETE: 30. 40% TOTAL EARNI NGS 252, 938. 29 40, 884. 00
FUNDS AVAI LABLE: $ 579, 217.56 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 252, 938. 29 40, 884. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,120.15 -1,226.52

SECURI TI ES ENCUMVBERED 0. 00 0.00

NET EARNI NGS 245, 818. 14 39, 657. 48

LI QU DATED DAMAGES 0. 00 0.00

AUTCOPAY ADJUSTMENT 0.00 0. 00

AVOUNT DUE 245, 818. 14 39, 657. 48

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 39,657.48

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17770-BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: SHE 0852- 104 ESTI MATE NO 0004 12: 02: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203- 01500 Bl adi ng 25. 000 5. 660
HOUR 0. 000 0.00
95. 00000 5. 660 537.70
0010 203-01597 Pot hol i ng 300. 000 224. 750
HOUR 9. 000 1,575. 00
175. 00000 233.750 40, 906. 25
0015 208-00002 *Erosion Log (12 Inch) 11, 736. 000 890. 000
LF 0. 000 0.00
3.95000 890. 000 3, 515. 50
0020 208- 00034 *Gravel Bag 300. 000 300. 000
LF 0. 000 0.00
4. 75000 300. 000 1, 425.00
0025 208- 00045 Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0.00
0030 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0.00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 50. 000 10. 000
HOUR 24.000 600. 00
25. 00000 34. 000 850. 00
0040 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 34. 000 10. 000
HOUR 24.000 1, 200. 00
50. 00000 34. 000 1, 700. 00
0045 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 0. 000 0.00
75. 00000 0. 000 0.00
0050 208-00107 Renoval of Trash 25. 000 2.000
HOUR 0. 000 0.00
25. 00000 2.000 50. 00
0055 208- 00205 Erosi on Control Supervisor 125. 000 18. 000
HOUR 8.000 280. 00

35. 00000 26. 000 910. 00



CONTI D C17770 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17770-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: SHE 0852-104 ESTI MATE NO 0004 12: 02: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 212-00006 *Seedi ng (Native) 8. 500 0. 000
ACRE 0. 000 0. 00
650. 00000 0. 000 0. 00
0065 212-00032 *Soi | Condi tioning 8. 500 0. 000
ACRE 0. 000 0. 00
2, 240. 00000 0. 000 0. 00
0070 213-00003 *Mil ching (Weed Free) 10. 000 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0075 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0080 213-00061 *Mul ch Tacki fier 2, 000. 000 0. 000
LB 0. 000 0. 00
4. 75000 0. 000 0. 00
0085 604- 39050 Manhol e (Traffic Management System) 10. 000 3. 000
EACH 0. 000 0. 00
2,200. 00000 3. 000 6, 600. 00
0090 607-11525 Fence (Plastic) 1, 000. 000 90. 000
LF 0. 000 0. 00
0. 20000 90. 000 18. 00
0095 612-00260 Location Marker (Fiber Optic)(Done) 10. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0100 612-00270 Location Marker (Wility)(Flat Slat) 73. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0105 613-00025 1-1/4 I nch HDPE Conduit 100. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0110 613-00026 1-1/4 I nch HDPE Conduit (Bored) 1, 760. 000 0. 000
LF 1, 760. 000 17, 600. 00
10. 00000 1, 760. 000 17, 600. 00



CONTI D: C17770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17770-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: SHE 0852- 104 ESTI MATE NO. 0004 12: 02: 08
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 34, 587. 000 2, 250. 000
LF 2, 500. 000 12, 375. 00
4. 95000 4, 750. 000 23,512. 50
0120 613-03492 El ectrical Conduit (Plastic)(Miltiduct)(Bored) 27,500. 000 13, 785. 000
LF 0. 000 0. 00
7. 00000 13, 785. 000 96, 495. 00
0125 613-07034 *Pul | Box (24"x36"x18") 64. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0130 614-87010 Fiber Optic Cable (Single Mde) (12 Fiber) 600. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0.00
0135 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
6, 400. 00000 0. 000 0.00
0140 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 68, 800. 000 0. 000
LF 0. 000 0. 00
1. 81000 0. 000 0.00
0145 625- 00000 Construction Surveyi ng 1. 000 0. 250
LS 0. 000 0. 00
8, 000. 00000 0. 250 2,000. 00
0150 626- 00000 Mobi l'i zati on 1. 000 0. 600
LS 0. 000 0. 00
24, 000. 00000 0. 600 14, 400. 00
0155 630- 00000 Fl aggi ng 50. 000 0. 000
HOUR 4.000 80. 00
20. 00000 4. 000 80. 00
0160 630- 00007 Traffic Control Inspection 10. 000 0. 000
DAY 1.000 24.00
24. 00000 1. 000 24.00
0165 630- 00012 Traffic Control Managenment 50. 000 39. 000
DAY 11. 000 7, 150. 00
650. 00000 50. 000 32, 500. 00



CONTI D C17770 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17770-BI D ESTI MATE RUN 05/ 25/ 2011
PRQIECT: SHE 0852- 104 ESTI MATE NO 0004 12: 02: 08
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80341 Construction Traffic Sign (Panel Size A 5. 000 2.500
EACH 0. 000 0. 00
40. 00000 2.500 100. 00
0175 630- 80342 Construction Traffic Sign (Panel Size B) 11. 000 5. 500
EACH 0. 000 0. 00
40. 00000 5.500 220. 00
0180 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 0. 500
EACH 0. 000 0. 00
80. 00000 0. 500 40. 00
0185 630- 80380 Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
2. 00000 50. 000 100. 00
0190 700- 70010 F/ A M nor Contract Revisions 8, 883. 160 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70022 F/ A QIT Col orado Training Program 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 206- 00000 Structure Excavation Excavation in asphalt cuts, haul & 49. 000 49. 000
di sp.
P CY 0. 000 0. 00
103. 16000 49. 000 5,054. 84
0225 403-00720 Hot M x Asphalt (Patching) (Asphalt) Patch access cuts, 10. 000 10. 000
i ncl udi ng prep.
TON 0. 000 0. 00
94. 00000 10. 000 940. 00
0230 601-10310 Fly Ash Slurry 4. 420 4.420
CY 0. 000 0. 00

350. 00000 4.420 1, 547. 00



CONTI D C17770 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17770-BI D ESTI MATE RUN 05/ 25/ 2011
PRQJECT: SHE 0852-104 ESTI MATE NO 0004 12: 02: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0235 626- 00000 Mobi | i zati on 0. 000 0. 600
LS 0. 000 0. 00
2, 000. 00000 0. 600 1, 200. 00
0240 630- 80390 Channel i zi ng Device (Special) Channelizing devices for 35. 000 17.500
{tenp.} pernenant shoul der cl osure.
EACH 0. 000 0. 00
35. 00000 17. 500 612. 50
CAT 0200 CURRENT AMI $ 832,155.85 % 40, 884.00 $ 252,938. 29
PRQIECT TOTAL CURRENT AMI $ 832,155.85 % 40, 884.00 $ 252,938. 29



